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USEPA REGION 6
DALLAS, TEXAS '

December 10, 1993

Mr. Carlos Sanchez

United States Environmental Protection Agency
Region 6 Headquarters

1445 Ross Avenue, 7th Floor

Dallas, Texas 75202-2733

Subject: RSR Corporation Site, Dallas Housing Authority Site (Operable Unit 2)
Monthly Progress Report: Report No. 3

Dear Mr. Sanchez:

On behalf of Dallas Housing Authority (DHA), Camp Dresser and McKee Inc.
(CDM) is pleased to provide EPA with a monthly progress report. This is
required under the Administrative Order on Consent For Remedial
Investigation/Feasibility Study and Removal Actions, dated August 9, 1993, for
the Dallas Housing Authority (Operable Unit 2), at the RSR Corporation site in
Dallas, Texas.

This monthly progress report describes the actions taken during the previous
month (November), and work planned for this month, to comply with the
Consent Order. :

In November, the following activities occurred:

1) EPA comments on the Project Plans, received November 3rd, were
incorporated, and the final documents returned to EPA for approval.

2) Development of construction specifications and plans for the demolition
of approximately 165 buildings and removal of contaminated soil
continued.

3) The licensed surveyor began work at the site. Aerial targets were set to

obtain contour elevations.

4) Bids for the asbestos abatement work were received and evaluated. An
apparent low bidder was selected.
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For the month of December, the following tasks are scheduled:
1) The licensed surveyor will finalize survey work at the site.

2) The asbestos abatement contractor should begin mobilization and the
installation of a perimeter security fence.

3) Completion of the final draft construction specifications for the
demolition of approximately 165 buildings and removal of contaminated
soil will occur.

4) It is planned to initiate limited soil sampling in George Loving Place and
analysis of archived samples to gather analytical data consistent with
EPA approval.

No sampling events or tests occurred during the month of November, and no
data has been received. There are no problems or ant1c1pated delays to report
at this time.

The project is progressing and we look forward to continuing our work with
you toward remediation of the DHA site. If you have any questions regarding
this monthly progress report, please call me in the Dallas office at (214) 308-

9000.
Respectfully Yours,

CAMP DRESSER & McKEE INC.

(Gl e

Chuck McLendon, P. E
c: Lori Henderson/ Dallas Housing Authority

Tim Lott/Dallas Housing Authority
Joe Werner/Haynes & Boone
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